

APC 5126
COPY 1 OF 1

THE PERKIN-ELMER CORPORATION



NORWALK • CONNECTICUT

TELEPHONE: VICTOR 7-2422 • CABLE ADDRESS: PECO-NORWALK

IN REPLY, PLEASE REFER TO:

April 2, 1956

25X1

Contract Officer
United States Government
United States of America

Subject: Supplemental Agreement No. 2 to Contract SC-21-54

- References:
- 1) Letter 23 January 1956 from R. M. Scott to Joseph Harrison Welles
 - 2) Proposal of 23 January 1956 on Long Focal Length System "C"
 - 3) Proposal of 23 January 1956 on Redesign of 36" f/10 Lens
 - 4) Proposal of 23 January 1956 on Drift Sight and Hand Control
 - 5) Proposal of 23 January 1956 on Redesign of 24" f/8 Lens
 - 6) Proposal of 26 March 1956 on Redesign of Mirrors and Mounts for "C"
 - 7) Proposal of 14 March 1956 on Redesign of Long Focal Length System "C"
 - 8) Hycon Change Proposal #5 of 5 December 1955
 - 9) Hycon Change Proposal #6 of 21 March 1956
- Filed in Hycon Sub file contract*

Dear Sir:

In accordance with General Provisions Clause 2, Changes, of Contract SC-21-54 we herewith submit our claim for adjustment in the contract price by amending the contract as follows:

- 1) The deletion of subsections 2, 4 and 6 from Section L, Price Redeterminations and the substitution of new subsections 2, 4 and 6 to reflect the increases in Target Cost, Target Price and Target Profit as the result of adding items to the contract. Tabulations showing the derivation of the new Target Cost, Target Price and Target Profit are attached to the letter.
- 2) The deletion of Appendix 1, Section A, and the substitution of a new Appendix I Section A. This new section includes the additions and deletions to Perkin-Elmer's portion of our contract as presented under references 1-7 above.
- 3) The addition to Appendix I, Section B, of pages xviii-a, xxix-a, xxx-a xxxi-a and xxxv covering the additions to the Ground Handling Equipment required as a result of the increased magnitude of the operations as described under Reference 9 above, and the deletion of subsection 7 from Item 232 of Supplemental Agreement No. 1, Reference 8 above.
- 4) The deletion of Appendix I, Section C, and the substitution of a new Appendix I, Section C, to reflect the increase in the fee for Coordination Services based on the increase of the supplies and services being furnished by Hycon.

25X1

CONTAINS SENSITIVE
COMPARATIVE INFORMATION

Joseph Harrison Welles

-2-

April 2, 1956

To accomplish the foregoing changes, we have prepared and submit herewith in quadruplicate Supplemental Agreement No. 2. If this agreement is satisfactory, will you kindly execute and return copies 1 and 2 of the agreement. The remaining copies of the agreement may be retained for your files.

Sincerely yours,

THE PERKIN-ELMER CORPORATION

25X1

RMS/dmg

5124/A
COPY 1 OF 2

Target Profit per Contract and Supplemental Agreement No. 1.

\$354,630 ✓

Increase in Target Profit per Supplemental Agreement No. 2

1) Item 18-a	-0-	
2) Item 20	1,546	✓
3) Items 21-a, 22-a, 24-a, 24-b	1,234	✓
4) Item 28-a	293	✓
5) Item 30	1,045	✓
6) Item 33-a	-0-	✓
7) Items 38-a, 39-a, 41-a, 41-b, 41-c	144	✓
8) Items 43-a, 44-a, 45-a	2,186	✓
9) Items 46-a, 47-a, 48-a	3,370	✓
10) Item 51	-0-	Restatement of Work
11) Hycon Change Order #6	-0-	
12) Hycon Change Order #5	-0-	
13) Hycon Item 87	-0-	
14) Hycon Item 88	-0-	
15) Item 184	8,165	✓

Total Increase in Target Profit

17,983 ✓
\$372,613 ✓

New Target Cost \$5,300.213 ✓
New Target Profit 372,613 ✓
New Target Price \$5,672,826 ✓

271 814

5126/A
COPY 2 ON 2

Supplemental Agreement No. 2

Target Cost Per Contract and Supplemental Agreement No. 1

\$5,046,382 ✓

Increase in Target Cost per Supplemental Agreement No. 2

1) Item 18-a		2,640	✓
2) Item 20		12,882	✓
3) Items 21-a, 22-a, 24-a, 24-b		10,282	✓
4) Item 28-a		2,438	✓
5) Item 30		8,715	✓
6) Item 33-a		1,177	✓
7) Items 38-a, 39-a, 41-a, 41-b, 41-c		1,194	✓
8) Items 43-a, 44-a, 45-a		18,216	✓
9) Items 46-a, 47-a, 48-a		28,085	✓
10) Item 51		-0-	Restatement of work
11) Hycon Change Order 6	160,380		✓
12) Hycon Change Order 5 (Item 232)	(800)	159,580	✓
13) Hycon Item 87		1,356	✓
14) Hycon Item 88		2,367	✓
15) Item 184	370 G + A	4,899	✓

Total Increase in Target Costs

253,831 ✓

New Target Cost

\$5,300,213 ✓

ok see clearance memo of 20 Jan 56
#3.

5046382
394630
5401012